25/6/21: First Project Meeting

Discussed Project spec, Discussed plan for following meeting on 26/6/21

26/6/21: Project Meeting 2

Planned next meeting 30/6/21

Requirements Analysis (30%): Assigned one epic story each

- 3 User stories per epic story
- "As a user, I want to be able to approach the game in new ways so that it has replayability - Charlie "
- Rewarding game-play loop Alex
- Intuitive and easy to understand David
- Visual feed-back for actions Brendan
- Estimated time for completion 1-2 Days.

Assumptions (10%): Assigned to David with input from everyone.

• Estimated time for completion 1-2 Days.

Domain Model & UML Diagram (20%): Assigned for everyone with Alex and Charles leading.

• Assigned to be completed together in the next meeting 30/6/21.

User Interface Design (20%): Assigned to Brendan with input from everyone.

• Assigned to be completed in the final meeting, 2/7/21.

Project Management (20%): Assigned to David.

- Meeting minutes to be taken during the meetings.
- Timeline to be completed on 2/7/21.

30/6/21: Project Meeting 3

Planned next meeting 2/7/21

Requirements Analysis (30%):

• Epic and user stories completed, filling out acceptance criteria and story points, discussing each other's epic and user stories.

Assumptions (10%):

• Assumptions done, gone over together as a group and any missing holes patched up.

Domain Model & UML Diagram (20%):

- UML Diagram started
- Classes filled in
- Connections between Classes established
- Outline of project infrastructure established
- Different designed of both front end and back end agreed upon
- Cardinality left to do, assigned to Charles

User Interface Design (20%): Assigned to Brendan with input from everyone.

- No Change
- Estimated time for completion 3-4 Hours.

Project Management (20%): Assigned to David.

- No Change
- Estimated time for completion of timeline 2 hours.

2/7/21: Project Meeting 4

Requirements Analysis (30%):

- Full refactoring required after discussing with Tutor
- Epic stories expanded to 10
- User stories expanded to as many as needed
- Assigned to Charles to finish before deadline with David backing up if required
- Requirement Analysis Completed: Total time 4 Days with Input from All, 3 Hours from Charles, 3 Hours from David.

Assumptions (10%):

- Assumptions are acceptable, left as is.
- Assumptions completed: Total time 1 day.

Domain Model & UML Diagram (20%):

- UML Diagram requires minor refactoring and cardinality added, assignment swapped over to David after Project management is completed
- UML Completed: Total time 4 days with input from all.

User Interface Design (20%):

 Brenden started work on User interface after discussion with the group about required states and ui layout.

Project Management (20%):

- Meeting minutes consolidated into teams
- Project timeline started.
- David moved to take over Requirement Analysis and UML fixing.
- Timeline completes: Total Time 2 hours.